

MICHIGAN STATE
UNIVERSITY

11/20:
Team Project Video Status Reports

The Capstone Experience

Dr. Wayne Dyksen

Department of Computer Science and Engineering
Michigan State University

Fall 2013



From Students...
...to Professionals

Team Auto-Owners

Project Video Status Report

(1 of 4)

Catastrophe Adjuster App

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 2
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 12
 - % Complete: 75
- Narration Script
 - Number of Words Written: 200
 - % Written: 80
 - Selected Narrator(s): Yes
 - % Recorded: 30



Team Auto-Owners

Project Video Status Report

(2 of 4)

Catastrophe Adjuster App

- TeleCom Recording Studio
 - Signed Up for Time Slot: Yes
 - Found Studio: Yes
 - Recorded Something: Yes
 - Imported Recorded Audio Into Camtasia: Yes
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team Auto-Owners

Project Video Status Report

(3 of 4)

Catastrophe Adjuster App

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 6
 - % Complete: 50
- Camtasia Editing
 - Imported Camtasia Screen Recording: Yes
 - Imported Narration Audio: Yes
 - Imported Music Audio: No
 - Figured Out Callouts: No
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: Yes



Team Auto-Owners

Project Video Status Report

(4 of 4)

Catastrophe Adjuster App

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: Yes
 - Produced Test mov: Yes
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: Yes
 - Tested Audibility on Speakers in Meeting Room: Yes

Team Boeing

Project Video Status Report

(1 of 4)

Aircraft Assembly Line Simulator

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 1
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 0
 - % Complete: 20%
- Narration Script
 - Number of Words Written: 352
 - % Written: 75%
 - Selected Narrator(s): Yes
 - % Recorded: 0%



Team Boeing

Project Video Status Report

(2 of 4)

Aircraft Assembly Line Simulator

- TeleCom Recording Studio
 - Signed Up for Time Slot: Yes
 - Found Studio: Yes
 - Recorded Something: No
 - Imported Recorded Audio Into Camtasia: No
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team Boeing

Project Video Status Report

(3 of 4)

Aircraft Assembly Line Simulator

- Camtasia Screen Recording
 - Test Drove: No
 - Number of Minutes Recorded: 0
 - % Complete: 0%
- Camtasia Editing
 - Imported Camtasia Screen Recording: No
 - Imported Narration Audio: No
 - Imported Music Audio: No
 - Figured Out Callouts: No
 - Figured Out Pan/Zoom: No
 - Produced Test Videos: No
 - Tested Visibility of Text on Projector: No



Team Boeing

Project Video Status Report

(4 of 4)

Aircraft Assembly Line Simulator

- Camtasia Production
 - Produced Test Video: No
 - Produced Test wmv: No
 - Produced Test mov: No
 - Produced Test mp4: No
 - Tested Visibility on Projector in Meeting Room: No
 - Tested Audibility on Speakers in Meeting Room: No



Team GM

Project Video Status Report

(1 of 4)

GM Augmented

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 3
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 10
 - % Complete: 65%
- Narration Script
 - Number of Words Written: 300
 - % Written: <0% to 100%> 40%
 - Selected Narrator(s): Yes
 - % Recorded: 0%



Team GM

Project Video Status Report

(2 of 4)

GM Augmented

- TeleCom Recording Studio
 - Signed Up for Time Slot: No
 - Found Studio: Yes
 - Recorded Something: No
 - Imported Recorded Audio Into Camtasia: No
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team GM

Project Video Status Report

(3 of 4)

GM Augmented

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 0
 - % Complete: 0%
- Camtasia Editing
 - Imported Camtasia Screen Recording: No
 - Imported Narration Audio: No
 - Imported Music Audio: No
 - Figured Out Callouts: No
 - Figured Out Pan/Zoom: No
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: No



Team GM

Project Video Status Report

(4 of 4)

GM Augmented

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: Yes
 - Produced Test mov: Yes
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: No
 - Tested Audibility on Speakers in Meeting Room: No



Team IBM

Project Video Status Report

(1 of 4)

Information Technology Assessment Toolkit

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 4
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 10:30 to 11minutes
 - % Complete: 100%
- Narration Script
 - Number of Words Written: 1109
 - % Written: 90%
 - Selected Narrator(s): No
 - % Recorded: 0%



Team IBM

Project Video Status Report

(2 of 4)

Information Technology Assessment Toolkit

- TeleCom Recording Studio
 - Signed Up for Time Slot: Yes
 - Found Studio: Yes
 - Recorded Something: No
 - Imported Recorded Audio Into Camtasia: No
- Camtasia
 - Installed: Yes
 - Test Drove: Yes

Team IBM

Project Video Status Report

(3 of 4)

Information Technology Assessment Toolkit

- Camtasia Screen Recording
 - Test Drove: No
 - Number of Minutes Recorded: 0
 - % Complete: 0%
- Camtasia Editing
 - Imported Camtasia Screen Recording: No
 - Imported Narration Audio: No
 - Imported Music Audio: No
 - Figured Out Callouts: No
 - Figured Out Pan/Zoom: No
 - Produced Test Videos: No
 - Tested Visibility of Text on Projector: No



Team IBM

Project Video Status Report

(4 of 4)

Information Technology Assessment Toolkit

- Camtasia Production
 - Produced Test Video: No
 - Produced Test wmv: No
 - Produced Test mov: No
 - Produced Test mp4: No
 - Tested Visibility on Projector in Meeting Room: No
 - Tested Audibility on Speakers in Meeting Room: No



Team Meijer

Project Video Status Report

(1 of 4)

Chief Information Officer Dashboard

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 0
 - Includes Acknowledgements: No
 - Projected Length in Minutes: ~10
 - % Complete: 90%
- Narration Script
 - Number of Words Written: 1000
 - % Written: 40%
 - Selected Narrator(s): Yes
 - % Recorded: 10%



Team Meijer

Project Video Status Report

(2 of 4)

Chief Information Officer Dashboard

- TeleCom Recording Studio
 - Signed Up for Time Slot: No
 - Found Studio: No
 - Recorded Something: No
 - Imported Recorded Audio Into Camtasia: Yes
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team Meijer

Project Video Status Report

(3 of 4)

Chief Information Officer Dashboard

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 0
 - % Complete: 0%
- Camtasia Editing
 - Imported Camtasia Screen Recording: Yes
 - Imported Narration Audio: Yes
 - Imported Music Audio: Yes
 - Figured Out Callouts: Yes
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: No



Team Meijer

Project Video Status Report

(4 of 4)

Chief Information Officer Dashboard

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: Yes
 - Produced Test mov: Yes
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: No
 - Tested Audibility on Speakers in Meeting Room: No

Team Mozilla

Project Video Status Report

(1 of 4)

Australis-Styled Widgets For Mozilla Firefox

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 4
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 12
 - % Complete: 80%
- Narration Script
 - Number of Words Written: 1478
 - % Written: 80%
 - Selected Narrator(s): Yes
 - % Recorded: 50%



Team Mozilla

Project Video Status Report

(2 of 4)

Australis-Styled Widgets For Mozilla Firefox

- TeleCom Recording Studio
 - Signed Up for Time Slot: Yes
 - Found Studio: Yes
 - Recorded Something: Yes
 - Imported Recorded Audio Into Camtasia: Yes
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team Mozilla

Project Video Status Report

(3 of 4)

Australis-Styled Widgets For Mozilla Firefox

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 3
 - % Complete: 25%
- Camtasia Editing
 - Imported Camtasia Screen Recording: Yes
 - Imported Narration Audio: Yes
 - Imported Music Audio: Yes
 - Figured Out Callouts: Yes
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: No



Team Mozilla

Project Video Status Report

(4 of 4)

Australis-Styled Widgets For Mozilla Firefox

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: Yes
 - Produced Test mov: Yes
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: No
 - Tested Audibility on Speakers in Meeting Room: No



Team MSUFCU

Project Video Status Report

(2 of 4)

Smart Start Savers

- TeleCom Recording Studio
 - Signed Up for Time Slot: Yes
 - Found Studio: Yes
 - Recorded Something: Yes
 - Imported Recorded Audio Into Camtasia: No
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team MSUFCU

Project Video Status Report

(3 of 4)

Smart Start Savers

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 1 (for test purposes)
 - % Complete: 0%
- Camtasia Editing
 - Imported Camtasia Screen Recording: Yes
 - Imported Narration Audio: Yes
 - Imported Music Audio: Yes
 - Figured Out Callouts: Yes
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: No



Team MSUFCU

Project Video Status Report

(4 of 4)

Smart Start Savers

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: No
 - Produced Test mov: No
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: No
 - Tested Audibility on Speakers in Meeting Room: No



Team Quicken Loans

Project Video Status Report

(1 of 4)

Survey and Voting Web Apps

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 3
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 12
 - % Complete: 100%
- Narration Script
 - Number of Words Written: 416
 - % Written: 80%
 - Selected Narrator(s): Yes
 - % Recorded: 15%



Team Quicken Loans

Project Video Status Report

(2 of 4)

Survey and Voting Web Apps

- TeleCom Recording Studio
 - Signed Up for Time Slot: Yes
 - Found Studio: Yes
 - Recorded Something: Yes
 - Imported Recorded Audio Into Camtasia: Yes
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team Quicken Loans

Project Video Status Report

(3 of 4)

Survey and Voting Web Apps

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 3
 - % Complete: 50%
- Camtasia Editing
 - Imported Camtasia Screen Recording: Yes
 - Imported Narration Audio: Yes
 - Imported Music Audio: Yes
 - Figured Out Callouts: Yes
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: No



Team Quicken Loans

Project Video Status Report

(4 of 4)

Survey and Voting Web Apps

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: Yes
 - Produced Test mov: Yes
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: Yes
 - Tested Audibility on Speakers in Meeting Room: Yes



Team Spectrum Health

Project Video Status Report

(1 of 4)

Talent Connections Careers Mobile Site

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 2
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 9
 - % Complete: 75%
- Narration Script
 - Number of Words Written: 670
 - % Written: 80%
 - Selected Narrator(s): Yes, Maximillian Sweet
 - % Recorded: 0%



Team Spectrum Health

Project Video Status Report

(2 of 4)

Talent Connections Careers Mobile Site

- TeleCom Recording Studio
 - Signed Up for Time Slot: No
 - Found Studio: Yes
 - Recorded Something: No
 - Imported Recorded Audio Into Camtasia: No
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team Spectrum Health

Project Video Status Report

(3 of 4)

Talent Connections Careers Mobile Site

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 0
 - % Complete: 0%
- Camtasia Editing
 - Imported Camtasia Screen Recording: Yes
 - Imported Narration Audio: Yes
 - Imported Music Audio: Yes
 - Figured Out Callouts: Yes
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: No



Team Spectrum Health

Project Video Status Report

(4 of 4)

Talent Connections Careers Mobile Site

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: Yes
 - Produced Test mov: Yes
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: No
 - Tested Audibility on Speakers in Meeting Room: No



Team TechSmith

Project Video Status Report

(1 of 4)

Learning Activity Capture

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 2
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 10
 - % Complete: 100%
- Narration Script
 - Number of Words Written: 800
 - % Written: 60%
 - Selected Narrator(s): Yes
 - % Recorded: 50%



Team TechSmith

Project Video Status Report

(2 of 4)

Learning Activity Capture

- TeleCom Recording Studio
 - Signed Up for Time Slot: Yes
 - Found Studio: Yes
 - Recorded Something: Yes
 - Imported Recorded Audio Into Camtasia: Yes
- Camtasia
 - Installed: Yes
 - Test Drove: Yes

Team TechSmith

Project Video Status Report

(3 of 4)

Learning Activity Capture

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 0
 - % Complete: 0%
- Camtasia Editing
 - Imported Camtasia Screen Recording: Yes
 - Imported Narration Audio: Yes
 - Imported Music Audio: Yes
 - Figured Out Callouts: No
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: Yes



Team TechSmith

Project Video Status Report

(4 of 4)

Learning Activity Capture

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: Yes
 - Produced Test mov: No
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: Yes
 - Tested Audibility on Speakers in Meeting Room: No



Team Urban Science

Project Video Status Report

(1 of 4)

Dealer Assistant

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 4
 - Includes Acknowledgements: Yes
 - Projected Length in Minutes: 10
 - % Complete: 100%
- Narration Script
 - Number of Words Written: 274
 - % Written: 90%
 - Selected Narrator(s): Yes
 - % Recorded: 0%



Team Urban Science

Project Video Status Report

(2 of 4)

Dealer Assistant

- TeleCom Recording Studio
 - Signed Up for Time Slot: No
 - Found Studio: Yes
 - Recorded Something: Yes
 - Imported Recorded Audio Into Camtasia: No
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team Urban Science

Project Video Status Report

(3 of 4)

Dealer Assistant

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: 0
 - % Complete: 0%
- Camtasia Editing
 - Imported Camtasia Screen Recording: No
 - Imported Narration Audio: No
 - Imported Music Audio: No
 - Figured Out Callouts: Yes
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: No



Team Urban Science

Project Video Status Report

(4 of 4)

Dealer Assistant

- Camtasia Production
 - Produced Test Video: Yes
 - Produced Test wmv: Yes
 - Produced Test mov: Yes
 - Produced Test mp4: Yes
 - Tested Visibility on Projector in Meeting Room: No
 - Tested Audibility on Speakers in Meeting Room: No

Team Whirlpool

Project Video Status Report

(1 of 4)

Connected Appliance SmartZone App

- Storyboarding
 - Introduces Client Company: Yes
 - Provides Motivation for Project: Yes
 - Number of Use Cases Illustrated: 4
 - Includes Acknowledgements: Yes (MSU & Whirlpool)
 - Projected Length in Minutes: 9 - 10
 - % Complete: 90
- Narration Script
 - Number of Words Written: 700
 - % Written: 95
 - Selected Narrator(s): Probably Josh
 - % Recorded: First cut recorded, will redo with new narrator



Team Whirlpool

Project Video Status Report

(2 of 4)

Connected Appliance SmartZone App

- TeleCom Recording Studio
 - Signed Up for Time Slot: Yes
 - Found Studio: Yes
 - Recorded Something: Yes
 - Imported Recorded Audio Into Camtasia: Yes
- Camtasia
 - Installed: Yes
 - Test Drove: Yes



Team Whirlpool

Project Video Status Report

(3 of 4)

Connected Appliance SmartZone App

- Camtasia Screen Recording
 - Test Drove: Yes
 - Number of Minutes Recorded: ~ 10
 - % Complete: 20 %
- Camtasia Editing
 - Imported Camtasia Screen Recording: Yes
 - Imported Narration Audio: Yes
 - Imported Music Audio: Yes (Not final music track)
 - Figured Out Callouts: Yes
 - Figured Out Pan/Zoom: Yes
 - Produced Test Videos: Yes
 - Tested Visibility of Text on Projector: Yes



Team Whirlpool

Project Video Status Report

(4 of 4)

Connected Appliance SmartZone App

- Camtasia Production

- Produced Test Video: Yes
- Produced Test wmv: Yes
- Produced Test mov: Yes
- Produced Test mp4: Yes
- Tested Visibility on Projector in Meeting Room: 1225 - Yes
- Tested Audibility on Speakers in Meeting Room: 1225 - Yes