

# October 2021

October 2021							November 2021						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
					1	2		1	2	3	4	5	6
3	4	5	6	7	8	9	7	8	9	10	11	12	13
10	11	12	13	14	15	16	14	15	16	17	18	19	20
17	18	19	20	21	22	23	21	22	23	24	25	26	27
24	25	26	27	28	29	30	28	29	30				
31													

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Sep 26	27	28	29	30	Oct 1	2
3	4 1. Dr. Posts Zip Templates 2. Dr. Emails Instructions	5	6 Dr D Discusses Process at All-Hands	7	8	9 Teams Submit Zip by 11:59pm
10 1. Dr D Edits Artwork 2. Dr Posts Artwork 3. TAs Edit Proj Desc 4. Teams Update Art	11 1. Dr D Discusses Discusses Artwork 2. TAs Discuss Proj Desc 3. Teams Submit Art	12 1. Dr D Edits Artwork 2. Dr Posts Artwork 3. TAs Submit Proj Desc	13 1. Dr D Discusses 2. TAs & JB Discuss PDs 3. JB Edits Proj Desc 4. Teams Submit Art	14	15 1. JB Submits PD 2. TAs & JB Discuss PDs 3. TAs Edit Proj Desc	16 TAs Submit Proj Desc by 11:59pm
17 Dr D Posts Final PDS	18 Dr D Discusses Final PDS	19	20 Dr D Discusses Process at All-Hands	21 1. Dr D Discusses Merges Art & PDs 2. Dr. Posts Final Zips	22	23 Teams Submit Final Zips by 11:59pm
24 Dr D Submits Assets to Designer	25	26	27	28	29	30
31	Nov 1	2	3	4	5	6